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July 20, 1966

P. 0. Box 8031
Southwest Station
Washington, D. C. 2002k

Attention: I

Subject: Submission of Fourth Monthly Progress Report,
q- Task Order No. 1k,
June 21, 19 hrough July 20, 1966

Enclosure: (a) Four (4) Copies of Monthly Progress Report

Transmitted herewith are four (4) copies of _
_Fourth Monthly Progress Report under Contract

- - Tasgk Order No. 1lh.

It there are any questions, please do not hesitate to contact
me.

Yours very truly,
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FOURTH MONTHLY PROGRESS REPORT COVERING PERIOD
June 21, 1966 Through July 20, 1966

maaic onoen 1. -

A. Current Status of Work

Priority, weighting factors, and constraints for IIS Design and Evaluation
Criteria were debtermined and then approved at a briefing given to the Office of
the Director, NPIC on June 27, 1966.

Three conceptual designs were defined and scored using the D&E Criteria. A
final design concept was derived including definition of assumptions, system
capabilities, delineation of functions and equipment configuration. Various
options to the concept were defined which enhance or diminish system performance
as a function of cost. Work continues on the development of functional specifi-
cations for files, software, and equipment.

A two day meeting with program consultants was held in on July 18
and 19, 1966 to review the conceptual design and to suggest improvements as
appropriate. Consultants in attendance included

B. Problem Areas

Authorization to store TCS material at
documentation has been transferred to this facility.

was granted and appropriate

C. Projected Work for the Next Monthly Period

Refinements to the system conceptual design will be made in accordance with
comments from consultents. Functional specifications will be completed and a
report prepared and submitted entitled "Conceptual Design and Functional Specifi-
cations".

A report will also be prepared and submitted entitled "Program Implementation
Plan" covering the tasks and schedule for Phases IL, IIL, and IV of the IIS.

The two reports will be submitted to NPIC for publication on August 1T, 1966.
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D. Status of Fund Expenditures to End of Monthly Period Including
Overhead and G&A and Profit

Estimated Through July 20, 1966
Budgeted Expenditures
Estimated Bxpenditures

E. Documentation of Any Verbal Commitments and/or Agreements Made with the
Technical Representative of the Customer During the Reporting Period

Contractor personnel will brief NPIC personnel on the System Conceptual Design
on August 19, 1966.

July 20, 1966
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